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ESTIMATE RUN 02/11/2021

ESTIMATE SUMMARY 15:19:56

CONTID: C22916         ESTIMATE NO: 0001 PROG 2005

PCN: 22916-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADA RAMPS WALSENBURG PERCENT TIME:

PROJECT NO: STRM331-008                   

ADA RAMPS WALSENBURG

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

Western Gravel Constructors, LLC PAY PERIOD ENDING

3001 N Townsend Ave DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Montrose CO 81401     (214)708-5524 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,519,503.00 PARTICIPATING $ $ 48,500.00

AWARD PROJECT AMT: 1,394,503.00 NON-PARTICIPATING 85,768.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,116.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.63

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8.84%

1,385,234.50

134,268.50

134,268.50

131,151.78

$

$

$

$

48,500.00

85,768.50

134,268.50

0.00

134,268.50

-3,116.72

0.00

131,151.78

0.00

AMOUNT DUE 131,151.78 131,151.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 131,151.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

86.0 TIME ALLOW: 12/2/2021 ??:??:??

ORIG TIME ALLOW: 12/2/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/18/2020

02/01/2021

02/11/2021

10/15/2020

10/26/2020

11/18/2020

11/18/2020
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PCN: 22916-BID    ESTIMATE RUN 02/11/2021

PROJECT: STRM331-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.500

201-00000  
 

5,000.000.500

5,000.00

1.000

L S 

10,000.00000

0010 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0015 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

5.000

EACH

750.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

3.000

EACH

1,500.00000

0025 Removal of Sidewalk 0.000

59.000

202-00200  
 

1,121.0059.000

1,121.00

1,726.000

SY  

19.00000

0030 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

58.000

LF  

15.00000

0035 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

522.000

LF  

15.00000

0040 Removal of Curb and Gutter 0.000

98.000

202-00203  
 

1,470.0098.000

1,470.00

2,284.000

LF  

15.00000

0045 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

430.000

SY  

20.00000

0050 Removal of Concrete Pavement (Special) 0.000

0.000

202-00212  
 

0.000.000

0.00

1,212.000

SY  

20.00000

0055 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,090.000

SY  

15.00000
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PCN: 22916-BID    ESTIMATE RUN 02/11/2021

PROJECT: STRM331-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Sign (Special) 0.000

0.000

202-00815  
 

0.000.000

0.00

1.000

EACH

500.00000

0065 Removal of Detectable Warning 0.000

0.000

202-00889  
 

0.000.000

0.00

2.000

EACH

500.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

75.00000

0075 Backhoe 0.000

7.500

203-01510  
 

562.507.500

562.50

20.000

HOUR

75.00000

0080 Erosion Control (Curb Ramp) 0.000

6.000

208-00090  
 

2,100.006.000

2,100.00

147.000

EACH

350.00000

0085 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

4.000

EACH

500.00000

0090 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

22.000

EACH

250.00000

0095 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

9.000

EACH

1,000.00000

0100 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

10.000

LF  

25.00000

0105 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

2.000

EACH

500.00000

0110 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

2.000

EACH

500.00000
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PCN: 22916-BID    ESTIMATE RUN 02/11/2021

PROJECT: STRM331-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

3.000

EACH

250.00000

0120 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

6,500.00000

0125 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.200

ACRE

6,500.00000

0130 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

10.000

LB  

60.00000

0135 *Environmental Health and Safety Management 0.000

1.000

250-00010  
 

7,500.001.000

7,500.00

1.000

L S 

7,500.00000

0140 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

40.000

HOUR

40.00000

0145 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

40.000

HOUR

40.00000

0150 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

874.000

CY  

35.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

1,881.000

SY  

40.00000

0160 Concrete Pavement (6 Inch) (Fast Track) 0.000

0.000

412-00605  
 

0.000.000

0.00

349.000

SY  

125.00000

0165 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

50.000

CY  

750.00000
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PCN: 22916-BID    ESTIMATE RUN 02/11/2021

PROJECT: STRM331-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0175 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0180 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

2.00000

0185 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

1,109.000

SY  

75.00000

0190 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

1,432.000

SY  

165.00000

0195 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

53.000

SF  

100.00000

0200 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

154.000

LF  

45.00000

0205 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

12.000

LF  

45.00000

0210 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

1,480.000

LF  

45.00000

0215 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

38.000

LF  

45.00000

0220 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

25.000

LF  

55.00000
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PCN: 22916-BID    ESTIMATE RUN 02/11/2021

PROJECT: STRM331-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

20.000

LF  

55.00000

0230 Median Cover Material (Stone) 0.000

0.000

610-00055  
 

0.000.000

0.00

2,251.000

SF  

9.00000

0235 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

100.000

LF  

25.00000

0240 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0245 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

4.000

EACH

1,500.00000

0250 *Mobilization 0.000

0.166

626-00000  
 

30,378.000.166

30,378.00

1.000

L S 

183,000.00000

0255 *Public Information Management (Tier IV) 0.000

19.000

626-01114  
 

760.0019.000

760.00

287.000

DAY 

40.00000

0260 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

364.000

SF  

25.00000

0265 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,200.000

HOUR

11.00000

0270 *Traffic Control Inspection 0.000

12.000

630-00007  
 

1,500.0012.000

1,500.00

123.000

DAY 

125.00000

0275 *Traffic Control Management 0.000

6.000

630-00012  
 

4,950.006.000

4,950.00

164.000

DAY 

825.00000
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PCN: 22916-BID    ESTIMATE RUN 02/11/2021

PROJECT: STRM331-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

75.00000

0285 *Pedestrian Barricade (ADA) 0.000

165.000

630-80340  
 

3,795.00165.000

3,795.00

400.000

LF  

23.00000

0290 *Construction Traffic Sign (Panel Size A) 0.000

8.000

630-80341  
 

240.008.000

240.00

84.000

EACH

30.00000

0295 *Construction Traffic Sign (Panel Size B) 0.000

12.000

630-80342  
 

480.0012.000

480.00

24.000

EACH

40.00000

0300 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

8,000.002.000

8,000.00

4.000

EACH

4,000.00000

0305 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

4.000

EACH

500.00000

0310 *Drum Channelizing Device 0.000

8.500

630-80360  
 

170.008.500

170.00

20.000

EACH

20.00000

0315 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

20.00000

0320 *Traffic Cone 0.000

20.000

630-80380  
 

200.0020.000

200.00

150.000

EACH

10.00000

0325 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

80.000

EACH

15.00000

0330 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

93,400.000

F A 

1.00000
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PCN: 22916-BID    ESTIMATE RUN 02/11/2021

PROJECT: STRM331-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0340 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0345 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0350 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0375 Construction Surveying 0.000

0.331

625-00000  
 

17,212.000.331

17,212.00

1.000

L S 

52,000.00000

0376 Const Surveying (Hour) 0.000

2.000

625-00001  
 

330.002.000

330.00

40.000

HOUR

165.00000

CAT 85,768.5085,768.501,456,003.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 Field Office (Class 2) 0.000

1.000

620-00002  
 

30,000.001.000

30,000.00

1.000

EACH

30,000.00000

0365 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

15,000.000.500

15,000.00

1.000

EACH

30,000.00000

0370 Sanitary Facility 0.000

1.000

620-00020  
 

3,500.001.000

3,500.00

1.000

EACH

3,500.00000

CAT 48,500.0048,500.0063,500.00CURRENT AMT0400 $ $ $

$ 134,268.50134,268.50$1,519,503.00$CURRENT AMTPROJECT TOTAL


